
  

OCTOBER  2012  C ONSTRUCTION 

COMPLETED WORK UPCOMING WORK 

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

http://www.seattle.gov/transportation/kingstreet.htm 

Tower slab demo and steel installation 

Start new terrazzo floor installation at 
waiting room 

New granite at door opening  

Complete cast in place handicap park-
ing stalls 

Start cast in place planter plinths  

Complete irrigation system installation 

Continue structural steel installation in 
clock tower and waiting area.  

New steel columns and shear walls 
installed in waiting room. 

Vytaflex rubber molds created for re-
production of ornamental plaster 

HVAC and electrical installed  

Taxi pavers protection barrier in-
stalled at west side.  

South side asphalt walkway casted 

Exterior terra cotta band restored. 

Steel frame installed for ornamental  

plaster installation.  

Vytaflex rubber mold can 

reproduce hundreds of pieces 

Steel column and shear wall installed 

Steel sheet flooring on levels 2 and 3 

Plaster repair in place 

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


Structural steel insertion on level 2 and 3 progression 

New Steel reinforcements installed in original ticketing space 

Complete demolition of old restrooms and women waiting area 

New deep piles and grade beam installation along the station west and south perimeter 

Tower levels steel exposed for reinforcements  

 

 

 



Complete all demolition 

Seismic retrofit  progression  

 
 
 

 


